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ESTIMATE RUN 03/15/2017

ESTIMATE SUMMARY 13:03:04

CONTID: C21462         ESTIMATE NO: 0001 PROG 2005

PCN: 21462-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121:MODIFICATIONS AT 55TH AV PERCENT TIME:

PROJECT NO: SHE 1211-087                  

SH121:MODIFICATIONS AT 55TH AV

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING

2350 E. 70TH AVE. DATE LET

P.O. BOX 358 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)286-8500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 405,187.85 PARTICIPATING $ $ 152,021.75

AWARD PROJECT AMT: 377,008.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,981.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.75

WORK DAYS

WORK DAYS

37.52%

253,166.10

152,021.75

152,021.75

148,040.25

$

$

$

$

152,021.75

0.00

152,021.75

0.00

152,021.75

-3,981.50

0.00

148,040.25

0.00

AMOUNT DUE 148,040.25 148,040.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 148,040.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/06/2017

02/06/2017

02/28/2017

11/03/2016

11/15/2016

12/14/2016

02/06/2017
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

2.000

202-00090  
 

110.002.000

110.00

2.000

EACH

55.00000

0010 Removal of Concrete Median Cover Material 0.000

101.470

202-00190  
 

583.45101.470

583.45

143.000

SY  

5.75000

0015 Removal of Curb and Gutter 0.000

402.000

202-00203  
 

2,412.00402.000

2,412.00

508.000

LF  

6.00000

0020 Removal of Concrete Curb Ramp 0.000

29.330

202-00206  
 

645.2629.330

645.26

50.000

SY  

22.00000

0025 Removal of Brick Pavers 0.000

93.000

202-00207  
 

651.0093.000

651.00

93.000

SY  

7.00000

0030 Removal of Asphalt Mat 0.000

473.400

202-00220  
 

3,787.20473.400

3,787.20

701.000

SY  

8.00000

0035 *Removal of Pavement Marking 0.000

753.500

202-00250  
 

941.88753.500

941.88

3,620.000

SF  

1.25000

0040 *Removal of Ground Sign 0.000

1.000

202-00810  
 

55.001.000

55.00

4.000

EACH

55.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

67.00000

0050 *Removal of Traffic Signal Equipment 0.000

0.500

202-00828  
 

1,947.000.500

1,947.00

1.000

L S 

3,894.00000

0055 *Potholing 0.000

20.000

203-01597  
 

3,900.0020.000

3,900.00

30.000

HOUR

195.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0065 Storm Drain Inlet Protection (Type I) 0.000

25.000

208-00051  
 

425.0025.000

425.00

25.000

LF  

17.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

42.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

97.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

150.00000

0085 Erosion Control Management 0.000

3.000

208-00207  
 

495.003.000

495.00

10.000

DAY 

165.00000

0090 Adjust Manhole 0.000

1.000

210-04010  
 

300.001.000

300.00

1.000

EACH

300.00000

0095 Modify Inlet 0.000

1.000

210-04020  
 

3,000.001.000

3,000.00

1.000

EACH

3,000.00000

0100 Aggregate Base Course (Class 6) 0.000

73.910

304-06007  
 

3,325.9573.910

3,325.95

73.910

CY  

45.00000

0105 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

29.000

TON 

150.00000

0110 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

181.000

SY  

3.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

302.000

SY  

1.90000

0120 *Drilled Caisson (18 Inch) 0.000

10.000

503-00018  
 

1,170.0010.000

1,170.00

10.000

LF  

117.00000

0125 *Drilled Caisson (24 Inch) 0.000

14.000

503-00024  
 

2,450.0014.000

2,450.00

14.000

LF  

175.00000

0130 Concrete Class B 0.000

18.000

601-01000  
 

8,766.0018.000

8,766.00

18.500

CY  

487.00000

0135 Concrete Sidewalk 0.000

49.300

608-00000  
 

2,243.1549.300

2,243.15

49.300

SY  

45.50000

0140 Concrete Curb Ramp 0.000

6.200

608-00010  
 

713.006.200

713.00

12.000

SY  

115.00000

0145 Detectable Warnings 0.000

32.000

608-00015  
 

1,120.0032.000

1,120.00

32.000

SF  

35.00000

0150 Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

220.000

SF  

10.00000

0155 Curb Type 2 (Section B) 0.000

123.000

609-20010  
 

5,535.00123.000

5,535.00

123.000

LF  

45.00000

0160 Curb and Gutter Type 2 (Section I-B) 0.000

339.000

609-21010  
 

8,814.00339.000

8,814.00

715.000

LF  

26.00000

0165 Curb and Gutter Type 2 (Section II-B) 0.000

95.000

609-21020  
 

3,420.0095.000

3,420.00

115.000

LF  

36.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Median Cover Material (Brick Pavers) 0.000

521.000

610-00060  
 

5,210.00521.000

5,210.00

3,135.000

SF  

10.00000

0175 Median Edging (Patterned Concrete) 0.000

438.000

610-00100  
 

32,850.00438.000

32,850.00

438.000

LF  

75.00000

0180 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

64.00000

0185 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

7.000

EACH

75.00000

0190 *2 Inch Electrical Conduit (Bored) 0.000

210.000

613-00206  
 

3,507.00210.000

3,507.00

416.000

LF  

16.70000

0195 *3 Inch Electrical Conduit (Bored) 0.000

206.000

613-00306  
 

3,440.20206.000

3,440.20

410.000

LF  

16.70000

0200 *1 Inch Electrical Conduit (Plastic) 0.000

40.000

613-01100  
 

312.0040.000

312.00

40.000

LF  

7.80000

0205 *Type Two Pull Box 0.000

2.000

613-07002  
 

1,814.002.000

1,814.00

2.000

EACH

907.00000

0210 *Type Three Pull Box 0.000

1.000

613-07003  
 

815.001.000

815.00

2.000

EACH

815.00000

0215 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,235.00000

0220 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

2.000

EACH

968.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

3,450.00000

0230 *Service Meter Cabinet 0.000

0.900

613-80130  
 

5,310.000.900

5,310.00

1.000

EACH

5,900.00000

0235 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

42.000

SF  

57.50000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

500.00000

0245 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

624.00000

0250 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

8.000

EACH

779.00000

0255 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,113.00000

0260 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

223.00000

0265 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

1,258.00000

0270 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,115.00000

0275 *Construction Surveying 0.000

0.500

625-00000  
 

2,782.000.500

2,782.00

1.000

L S 

5,564.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobilization 0.000

0.351

626-00000  
 

19,305.000.351

19,305.00

1.000

L S 

55,000.00000

0285 *Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

3,072.500.500

3,072.50

1.000

L S 

6,145.00000

0290 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

18.000

GAL 

185.00000

0295 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

47.000

GAL 

67.00000

0300 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

387.000

SF  

16.00000

0305 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

167.000

SF  

16.50000

0310 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

214.000

SF  

27.00000

0315 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

586.000

SF  

15.00000

0320 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

40.000

HOUR

94.00000

0325 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

40.000

HOUR

18.00000

0330 *Traffic Control Inspection 0.000

16.000

630-00007  
 

1,888.0016.000

1,888.00

25.000

DAY 

118.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 0.000

9.000

630-00012  
 

6,885.009.000

6,885.00

40.000

DAY 

765.00000

0340 *Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

105.002.500

105.00

8.000

EACH

42.00000

0345 *Construction Traffic Sign (Panel Size A) 0.000

13.000

630-80341  
 

533.0013.000

533.00

40.000

EACH

41.00000

0350 *Construction Traffic Sign (Panel Size B) 0.000

19.500

630-80342  
 

799.5019.500

799.50

40.000

EACH

41.00000

0355 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

41.00000

0360 *Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

376.1616.000

376.16

200.000

SF  

23.51000

0365 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

470.001.000

470.00

2.000

EACH

470.00000

0370 *Portable Message Sign Panel 0.000

62.000

630-80359  
 

2,914.0062.000

2,914.00

80.000

DAY 

47.00000

0375 *Drum Channelizing Device 0.000

28.500

630-80360  
 

669.7528.500

669.75

57.000

EACH

23.50000

0380 *Traffic Cone 0.000

25.000

630-80380  
 

118.7525.000

118.75

100.000

EACH

4.75000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 21462-BID    ESTIMATE RUN 03/15/2017

PROJECT: SHE 1211-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:03:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

275.000

F A 

1.00000

0395 F/A Furnish & Install Electrical Service (XCEL) 0.000

0.000

700-70082  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 151,186.75151,186.75404,352.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Sanitary Facility 0.000

1.000

620-00020  
 

835.001.000

835.00

1.000

EACH

835.00000

CAT 835.00835.00835.00CURRENT AMT0400 $ $ $

$ 152,021.75152,021.75$405,187.85$CURRENT AMTPROJECT TOTAL


